Feature	Description	Milestone / Why?	Doy Siz	e MMM Size	e Status	Delivery Date	Notes	Feature Releases	
reature	Updating the scoring weights for all stamps	milestone / Wily ?	Dev SIZ	G MININ SIZE	Status	Delivery Date	Notes	reature Releases	
Jpdate Scoring model	based on learnings from recent partner	Grow Adoption & Usage	М		5 - Done	11/15/0203			
Jpdated Passport Dashboard	New, updated Passport dashboard following the new branding	Grow Adoption & Usage	L		5 - Done	11/1/2023			
	Create a comprehensive stamp that aggregates multiple grant contributions and								
Inified Grants Stamp		Grow Adoption & Usage	L		5 - Done	11/18/2023			
Ipdate Coinbase Stamp	Include the new Identity Verification credentials from Coinbase's EAS implementation to strengthen the existing stamp	Improve Effectiveness	s		5 - Done	11/28/2023			
corer / Dev Portal Updates	Enhance developer portal to include detailed documentation to simplify the integration process	Partnerships	М		3 - Ready for dev	Q1 or Q2 2024	Scorer Github tickets: 1750	, 1751, 1753, 1754	
ComposeDB Upgrade	updated node	Infrastructure / Technical Debt	М	M - coma	ı 4 - In development	2/7/2024	Passport issues GH #1540 Blocked / on hold due to the Cannot release during GG1	e way credentials work on Comp	ose
Updated Eth Stamp	Move from the existing Eth stamp to a new model based approach of scoring all of the addresses based on Eth activity. This new Data Science driven model will incorporate many more features than the existing credentials, make it harder for Sybils to forge, and will improve the accuracy of classifying Sybils	Improve Effectiveness	L		5 - Done	1/17/2024			
	New stamp using reclaim's protocol to zk prove credentials that enable users to prove their humanity globally based on their Uber								
Reclaim Uber Stamp		Improve Effectiveness	M	S/M - eith	1 - Product research	TBD	Reclaim Protocol Website		
	Ship improved smart contracts for ID staking that allow for more flexible and efficient								
New ID staking contract	staking	GTC Utility	L	XL	4 - In development	2/11/2024	Identity Staking v2		
Jpdated NFT Stamp		Improve Effectiveness	L	М	1 - Product research	2/29/2024			
New ID staking website		GTC Utility	L	XL	2 - In planning	Feb 2024	Identity Staking v2		
D staking slashing	Implemenet slashing mechanism to punish Sybils in the ID staking network	GTC Utility	L	XL	4 - In development	Feb 2024	Identity Staking v2		
D Staking on OP	Deploying and integrating ID Staking v2 on OP	GTC Utility	М	XL	3 - Ready for dev	Mar 2024			
WeChat stamp	Improve our global inclusiveness, particularly with users in China by adding a wechat stamp	Grow Adoption & Usage	L		1 - Product research	TBD			
Aspecta Stamp		Improve Effectiveness	L		1 - Product research	TBD	Aspecta Website		
Passport Premium	Premium option for Passport users with account abstraction (use multiple addresses for a single Passport) notifications and premium Discord / Telegram channel	Revenue Experiments	XL		1 - Product research	Q21	Need to create a full brief for this Epic		
Vorldcoin Stamp	-	Improve Effectiveness	M		1 - Product research	TBD			
Passport on additional L2s	Deploying and integrating Passport on-chain on additional L2s following EAS implementation on those chains. (Based on	Partnerships	M		1 - Product research		We will need to work closely with each respective EVM project to ensure a smooth and secure integration.		
OutDID Stamp	Add an OutDid stamp as an alternative zk KYC provider	Improve Effectiveness	м		1 - Product research		OutDID Website		
Public Eth model endpoint	create api endpoint for model underlying the	Partnerships	s		3 - Ready for dev	2/7/2024			
	Allow admins to customaize dashboards and	- F-	Ė		,				
Custom Dasboards Tools	scores				3 - Ready for dev	2/27/2024			

Feature	Description	Milestone / Why?	Size	Status	Delivery Date		eature eleases
Revamped Twitter stamp	Updated stamp to improve Sybil defense with new stamp credentials	Passport Holder Experience	s	5 - Done	7/24/2023		
Allo Stamp	Index Alpha data and create a new stamp for grants through the Allo Protocol	Passport Holder Experience	М	5 - Done	8/15/2023		
Trusta Labs stamp	Integrate Trusta Labs stamp	Passport Holder Experience	М	5 - Done	8/15/2023		
CyberConnect Stamp	Social graph data from trusted partner working on sybil detection and prevention	Passport Holder Experience	М	5 - Done	8/23/2023	Phase 2	& Phase 3
OnChain Stamps and Score	Ability for users to mint their Passport onchain for smart contract integrations without using API. Launch will likely be on OP	Onchain Scoring	М	5 - Done	8/30/2023	https://github.com/gitcoing	o/passport/issues/142
Custom Linea / Verax Dashboard	Allow a direct link to a customized version of Passport describing Verax and enabling a user to 1 click push their passport to Verax on Linea	Onchain Scoring	М	5 - Done	10/23/2023		
Passport on Linea	Deploying and integrating Passport on-chain with Linea	Onchain Scoring	М	5 - Done	10/23/2023		

About this roadr	nap:					
-This should be u	pdated at least 1x i	month by Produc	t. Engineering will	be consulted before	ore any updates a	re made.
-Subject to chang	e at any time!					
-This is not mean	t to cover every effe	ort only those the	hat require 1+ we	eks of dedicated t	ime or are high vi	sibility
-These efforts are	listed in the order	we will work on the	hem			
Status						
5 - Done						
4 - In developmer	nt					
3 - Ready for dev						
2 - In planning						
1 - Product resea	rch					
0 - Not started						
Epic T-shirt size	s					
S	1 week					
M	2 weeks					
L	1 month					
XL	2+ months					